

Initial Project Planning Template

Date	02 July 2026
Team ID	xxxxxx
Project Name	A Comprehensive Measure of Well-Being
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Sprint	Epic	USN	User Story / Task	Points	Priority	Member	Start (Planned)	End (Planned)
Sprint-1	Environment Setup & Data Collection	USN-1	Install required Python packages, configure the environment, and load the HDI dataset for analysis.	3	High	Charan	Day 1	Day 2
Sprint-1	EDA & Data Preprocessing	USN-2	Perform exploratory data analysis, handle missing values, select features, and split the dataset.	4	High	Charan	Day 2	Day 3
Sprint-2	Model Development	USN-3	Train the Linear Regression model, evaluate performance, and save the trained model using Pickle.	5	High	Charan	Day 4	Day 4
Sprint-3	Web Application Development	USN-4	Develop the Flask backend, create HTML/CSS pages, and integrate the prediction model with the web application.	5	High	Charan	Day 5	Day 6
Sprint-4	Testing & Documentation	USN-5	Test the application with different inputs, fix issues, and prepare the project documentation and README.	3	Medium	Charan	Day 7	Day 7